Project Determination

Over the course of the program, you will implement a project that will systematically impact your workplace. Throughout your courses you'll gain a deeper understanding of how to implement your project, ultimately to benefit and impact the stakeholders that you serve. This form will help you think through when and how you plan to implement your project.
Signed form should be uploaded to your portfolio.

What problem do you want to solve at your workplace?

The company merged into a single EMR platform during the M&A process, requiring a feature parity exercise and cost analysis to ensure a smooth transition. The challenge was aligning the roadmap, ensuring feature completeness, and making the transition feel like an upgrade while optimizing costs.

How do you know it's a problem:

Clients needed assurance that the transition would not result in a loss of functionality. The previous dual-platform approach increased costs and complexity. Feature gaps and misalignment in functionality led to concerns from both internal stakeholders and external clients. The success of the transition directly impacted client retention and long-term strategic growth.

What research are you grounding your project in:

Feature comparison analysis between the two EMRs, cost-benefit analysis of maintaining dual platforms vs. migrating to a single platform, client and stakeholder feedback on critical features and gaps, industry best practices for large-scale system migration in healthcare SaaS, and historical data on client churn and operational inefficiencies related to maintaining multiple systems.

Implementation timeline?

- **Consider gathering data, engaging stakeholders, implementation, synthesizing/analyzing data**
- **What barriers do you foresee needing to overcome in communication with stakeholders?**

- **Phase 1 (3-6 months):** Data gathering and Stakeholder Engagement – Identify key features, costs, and business needs. Align with internal teams and clients on migration requirements.
- **Phase 2 (18-24 months):** Development – Build out critical feature into unified EMR platform to meet MVP requirements for upgrading clients
- **Phase 3 (5-24 months):** Implementation and Migration – Begin transition to the unified EMR, ensuring minimal disruptions. Implement a structured and resource-constrained client upgrade schedule, ensuring on-site training, data migration, and documentation support.
- **Phase 4 (3-6+ months):** Monitoring and feedback loop – Evaluate client experience, track KPIs, and adjust as needed.

What barriers do you foresee needing to overcome in communication with stakeholders?

Resistance from clients concerned about losing critical features, internal pushback from teams accustomed to the old systems, need for clear, data-driven justification to secure executive buy-in, and coordinating efforts across multiple departments to ensure a seamless transition. Managing resource constraints and aligning schedules for development, training, and migration across all clients will also be a challenge.

Duration of project? • **Is this a short-term project (1 year or less) or a long-term project (greater than 3 years)?** • **Note: This takes into consideration the planning to the launch of the completed project.**
Long-term (3-4 years). The project will span multiple years, including the feature development phase and structured client migrations with necessary training and data/document migration.
How is character development woven in your project? **a. Does your project address equity or a bigger picture problem?** **b. This also includes your working relationship with your project team in your workplace.**
Leadership in driving change and stakeholder alignment, transparency and collaboration across departments, and resilience in overcoming challenges tied to client expectations and operational constraints. **Does your project address equity or a bigger-picture problem?** Yes, It ensures a fair transition where all clients receive the features they need without disruptions. It contributes to operational efficiency, cost savings, and enhanced patient care through an optimized EMR system.
Is there a possibility that you'll change jobs while in the graduate program? • If so, how will you plan for the continuation of the project development? • If not, please state so.
Yes, but the project has a structured roadmap, making it possible for another leader to continue its execution. Documentation, stakeholder alignment, and project governance ensure continuity.

2/2/2025

Site Supervisor Name/Signature Date

University Supervisor Name/Signature Date

2/2/2025

Student Name/ Signature Date