M&A Feature Parity Project

Project problem or opportunity: Following a merger, the organization operates two electronic medical record (EMR) platforms with overlapping but non-identical feature sets. Maintaining both platforms has led to increased operational costs, inefficiencies in support and training, and a higher burden on engineering resources. Clients on the legacy platform have expressed concerns about losing key functionality if they are transitioned to the consolidated system. Without a structured approach to feature parity and cost analysis, customers may perceive the transition as a downgrade, leading to potential churn and dissatisfaction. The lack of a clear migration roadmap has also resulted in resistance to change from key stakeholders. Addressing these challenges requires a well-defined strategy to ensure feature parity, cost optimization, and seamless customer migration while maintaining business continuity and client trust.

Projected start date: 6/1/2020

Client/Customer name: Private Equity Firm, Enterprise Clients on both platforms

Project sponsor and stakeholders:

- **Sponsor:** Brandon Zweifel – Head of Engineering & Product Development

- **Stakeholders:**
- Brandon Zweifel – Head of Engineering Development
- Kim Commito – Head of Product
- David Stern – CEO
- Brooks Pidde – SVP of Finance
- Christina Boyd – SVP of Client Success & Implementation

Team members: Data Analysts, Product Managers, Engineering Managers, Customer Support Leads

Project manager: **Cassie Kennedy**.

Prepared by: Brandon Zweifel

Date written/Version number: 1/31/2025 v1

Project objective:

The objective of this project is to successfully migrate all customers to a single, enhanced EMR platform while ensuring that 80% of existing features achieve parity between the two systems. The transition aims to ensure a 90% retention rate for top-tier enterprise customers by providing clear communication, training, and support. Additionally, the project seeks to reduce platform maintenance costs by 35% through the elimination of redundant infrastructure and operational inefficiencies. By aligning product and engineering teams under a single roadmap, the project will drive innovation and reduce complexity in future development. The transition will be delivered on schedule, minimizing disruption and ensuring a seamless customer experience.

Major deliverables:

- Comprehensive feature gap analysis
- Strategic roadmap for migration
- Customer communication and training plan
- Fully transitioned and enhanced platform with feature parity

Reason(s) for project:

- Reduce operational costs associated with maintaining two platforms
- Improve customer retention by ensuring feature parity and seamless migration

- Increase efficiency by consolidating product and engineering efforts into a single roadmap
- Address customer concerns about losing key functionality during transition

Project ideas:

Constraints:

- Limited engineering and product development bandwidth
- Budget constraints imposed by private equity ownership
- Customer expectations and retention risks
- Tight project timeline to avoid prolonged operational inefficiencies

Assumptions:

- Customers will accept changes if properly communicated and trained
- Not all legacy features need to be retained; strategic deprecation is viable
- Engineering resources will be available to implement necessary feature enhancements

Risks:

- Potential customer churn if critical features are not retained
- Implementation delays due to engineering resource constraints
- Negative perception from clients if migration is not communicated effectively
- Unexpected technical challenges in merging platforms

Approvals (Sponsors, key stakeholders, steering committee)

Approvals typically include sponsors, key stakeholders, and customers who are approving and authorizing the project to be initiated and may have final approval for the delivered product or service. Signatures denote commitment of resources, funds, and support for the project planning process. They will be included in the review of the project scope of work.

Name	Role	Signature	Date
David Stern	CEO		
Brandon Zweifel	Head of Engineering		
Kim Committo	Head of Product		